Oakland Touchdown Rundate 16-Feb-13
Location: 04-Ala-80-1.6/2.7 Time 6:12PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item
Contract No. 04-0120L4
Diary #: 147 Const Calendar Day 44 Date: 22-Oct-2009 Thursday
Inspector Name: Ghafghazi, Ben Title: Resident Engineer
Inspection Type:
Shift Hours: Break: Over Time:
Federal ID:
Location:
Reviewer: Ghafghazi, Ben Approved Date: 23-Oct-09 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Overcast to clear
Working Day If no, explain:
Diary: Dispute
Office work
-Conducted the Weekly scheduling meeting. Shorebird roosting habitat still unresolved. MCM is still .
trying to get the 6” and 12” water line leaks resolved with the manufacturer. They will send schedule
update T-25A shortly. See meeting minutes for detail.
-Sent and received several emails to and from Steve Hulsebus regarding the Light Pipe and a meeting
with Hank next week. Saeed Shahmirai is going to take the lead and will schedule a meeting with CT and
Hank’s supervisor for Tuesday of next week for a presentation by the manufacturer on “ plasma light bulb
for light poles”.
-Sent and email to Shun Wong (and called 510-715-8995) to schedule a meeting for next Wednesday to
go to Dumbarton Bridge with Hazzaa and Jim Gallego. Asked for someone to give us access.
-Continued reviewing the Dumbarton Plans.
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